

Costing's Revision

Project Ref No: 31LDRWAT015444

Project Title: Tallow Community Centre Phase 3

Description	Supplier	1. Total Price Submission 2017 (Incl Vat)	2. Total Price Review March 2018 (Incl Vat)	Difference 1 & 2
Construction (including building, heating, curtains)	MG Construction	€ 244, 281 Building € 154,281 Heating € 45,000 Curtains €45,000	€ 253,243 Building € 163,243 Heating € 45,000 Curtains € 45,000	€ 8,962 Increase
Furniture	Complete Office Services	€ 14,708.34	€ 14,708.34	€ 0
Consulting Engineer	John Morrison	€ 16,000.00	€ 8,512.50	€ 7,487.50 decrease
		€ 274,989.30	€ 276,463.84	€1,474.54 Increase