



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

07/02/2019

Project Extension Request to the LCDC

Dear Chief Officer,

We are seeking project extensions for the 3 following projects:

- Blackwater Distillery at Ballyduff 31 103411 – Final claim to be submitted within next two months
- Dunhill Community Hall 103347 – Finalising snags and final claim within the next two months
- Legacy Cider Project 103938 – The business is developing well. The second set of Brouwland Tanks require a 9 month extension and the marketing spend for 6 months requires a 6 month extension. The reason for both is that the business is developing steadily and the promoter wants to build his market share in a sustainable manner.

I would appreciate if the request for these extensions could be raised at the next LCDC meeting.

Signed


Jimmy Taaffe

*Páirc Ghnó an Leasa Mhoir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646 F 058 54126

*Áras na Toirbhirte, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077 F 058 45238

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Paul Flynn; Peter Kiely; Brid Kirby; Donal Lehane; Peter McLoughlin; Clíona Mhic Ghiolla Chuda; Donal Murphy; John O'Donnell; Frank Seery and Mary Walsh.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748

