



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

Mr. Don Tuohy,
Chief Officer,
Waterford City and County Council,
The Civic Offices,
Dungarvan,
Co. Waterford.

01/07/2019

Dear Don,

As you are aware, we must ensure that no contract lapses prior to payment. To this end, can you please bring the following Projects to the attention of the LCDC for a contract extension at the July 2019 LCDC Meeting.

The reason for the extension request is to allow final payment, as the two projects listed are complete.

Projects for Extension

31LDRWAT 106967 – Biodiversity Training - Extension required until the end of September 2019 to allow payment. Project is complete.

31LDRWAT106168 – A History of the Villages and Towns along the Greenway – Extension required until the end of September 2019 to allow payment. Project is complete.

Signed


Jimmy Taaffe

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646 F 058 54126

*Áras na Toirbhíre, Sráid an Mhisteálaigh,
Dún Garbhan, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077 F 058 45238

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Paul Flynn; Peter Kiely; Brid Kirby; Donal Lehane; Peter McLoughlin; Cliona Mhic Ghiolla Chuda; Donal Murphy; John O'Donnell; Frank Seery and Mary Walsh.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748

