



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

Fishermans Hall Development 106839

A contract extension request is sought for the Fishermans Hall Development project 106839 whose contract expiry was the 20th July 2019 which was extended to the 20th November 2019. The project works are now fully complete subject to snagging which will form the final claim due in February 2021. An extension of time is sought to February 2021.

Signed:

Clair Guno

Dated:

3rd June 2020.

*Páirc Ghnó an Leasa Mhoir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646 F 058 54126

*Áras na Toirbhírt, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077 F 058 45238

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Eleanor Burns; Micheál Cosgrove; James Coughlan; Paul Flynn; Peter Kiely; Donal Lehane; Peter McLoughlin; Cliona Mhic Ghiolla Chuda; John Moloney; Donal Murphy; John O'Donnell; Michael J Walsh (Chairperson) and Mary Walsh.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



An Roinn Ealaíon, Oidhreachta,
Gaothar Réigiúnacha, Tualthe agus Gaeltachta
Department of Arts, Heritage,
Regional, Rural and Gaeltacht Affairs



Working under contract for the
Department of Social Protection

