



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

29th September 2020

Rebranding Waterford & Suir Valley Railway

109880

Waterford & Suir Valley Railway CLG's current contract expires on the 22nd October 2020. A six-month extension is sought till 22nd April 2021. While over 50% of the project is complete, the closure of the business due to Covid-19 from April till the end of June meant no revenue stream. The future of completing this project was uncertain however with the strong visitor numbers over the late summer period, the promoters are confident that the project can be completed but within a longer timeframe.

Signed:

Clairi Gann

Dated:

29th Sept 2020.

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646 F 058 54126

*Áras na Toirbhirte, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077 F 058 45238

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Eleanor Burns; Micheál Cosgrove; James Coughlan; Paul Flynn; Peter Kiely; Donal Lehane; Peter McLoughlin; Clíona Mhic Ghiolla Chuda; John Moloney; Donal Murphy; John O'Donnell; Michael J Walsh (Chairperson) and Mary Walsh.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



An Roinn Ealaíon, Oidhreachta,
Gnóthaí Réigiúnacha, Tuaithe agus Gaeltachta
Department of Arts, Heritage,
Regional, Rural and Gaeltacht Affairs



Working under contract for the
Department of Social Protection

