



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

Find us on Facebook

06/10/2020

F.A.O. The Chief Officer,

Dear Don,

We received a request from Kenneally Steel for a further extension of their grant commitment. The request is attached to this correspondence.

The original contract was signed by the applicant on the 26/04/2019, also attached.

In your role as Chief Officer you granted a six month extension, which ends on the 25/10/2020, as the original contract would have ended on the 25/04/2020 without the Chief Officer's extension.

This request is until Christmas to allow formal training on the machine to be given (See attached correspondence), and the sum due is relatively small.

I would appreciate if this matter could be raised at the LCDC for their consideration.

Signed


Jimmy Taaffe

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhíre, Sráid an Mhistealaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*I/ch Ionad Nano Nagle,
Carraig na Sídíe, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby;
Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. Charitable Status: CHY 18451 CRO Number: 189661 CRA: 20070748



Riadas na hÉireann
Government of Ireland

Funded by the Department of Rural and Community Development



An Roinn Gnóthaí Fostaíochta
agus Coimlece Sóisialaí
Department of Employment Affairs
and Social Protection



Comhairle Cathrach
& Contae Phort Láirge
Waterford City
& County Council



Kenneally Steel Fabrication Ltd.
Marston, Ballyduff Upper,
Co. Waterford.
P51 WP57.

Tel: +353 (0) 58 601 70
Email: admin@kenneallysteel.com

Mr. Jimmy Taaffe
Chief Executive Officer
Waterford Leader Partnership CLG
Lismore Business Park,
Mayfield,
Lismore,
Co. Waterford.



05 October 2020.

Ref: 31LDRWAT108638
Request for Extension to Project


Dear Jimmy,

As discussed, we would like to apply for an extension to the above-mentioned project to the year end. This extension is required to facilitate the training of staff in the efficient and effective use of the Shot Blaster. This element of the project has been delayed due to Covid-19 restrictions.

We hope to have the training completed before the end of the year.

I trust that all is in order, however, should you have any queries please do not hesitate to contact me.

Yours Sincerely,


Denis Kenneally
Managing Director