



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

30th March 2021

Rebranding Waterford & Suir Valley Railway

109880

Waterford & Suir Valley Railway CLG are seeking a further 6 month extension.

They were approved a six-month extension to their contract last October which was due to expire that month and extended their contract to the 22nd April 2021. While over 50% of the project was completed, the Government level 5 restrictions due to Covid-19 since January '21 has made it impossible to work on some aspects of the project. A further 6 month extension till October 2021 would complete the project fully.

Signed: *Claire Guno*

Dated: *30th March 2021*

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646 F 058 54126

*Áras na Toirbhirte, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077 F 058 45238

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Eleanor Burns; Micheál Cosgrove; James Coughlan; Paul Flynn; Peter Kiely; Donal Lehane; Peter McLoughlin; Cliona Mhic Ghiolla Chuda; John Moloney; Donal Murphy; John O'Donnell; Michael J Walsh (Chairperson) and Mary Walsh.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748