



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

2nd September 2021

Tallow Community Enterprise Hub

113549

Tallow Enterprise Group CLG is requesting a 6-month extension to their contract which is due to expire on the 18th September '21.

COVID 19 significantly delayed the commencement of construction on site with works only resuming in May 2021.

Signed:

Clairi Connors

Dated: 2nd Sept 2021

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhirte, Sráid an Mhistealaigh,
Dun Garbhán, Co. Phort Láirge*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan and Frank Seery.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Rialtas
na hÉireann
Government
of Ireland

Tionscadal Éireann
Project Ireland
2040

Funded by the Department of
Rural and Community Development



The European Agricultural Fund
for Rural Development
Europe investing in rural areas



An Roinn Coimírce Sóisialaí
Department of Social Protection



Comhairle Cathrach
& Contae Phort Láirge