



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

2nd September 2021

Construction of a two storey office block at Lismore Business Park

113649

Lismore Business Park CLG is requesting a 6-month extension to their contract which is due to expire on the 18th September '21.

COVID 19 significantly delayed the commencement of construction on site with works only resuming in May 2021.

Signed:

Dated: **2nd Sept 2021**

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhíre, Sraid an Mhistealaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*I/Ch Ionad Nano Nagle,
Carriga na Stiúre, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan and Frank Seery.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Rialtas
na hÉireann
Government
of Ireland

Funded by the Department of
Rural and Community Development

Tionscadal Éireann
Project Ireland
2040



The European Agricultural Fund
for Rural Development
Europe investing in rural areas



An Roinn Coimíre Sóisialaí
Department of Social Protection



Comhairle Cathrach
& Contae Phort Láirge