



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

2nd November 2021

Sea Safari Boat & Replacement equipment

113898

Dunmore East Adventure Centre's current contract expires on the 15th December 2021. The promoter has requested a 6 month extension to complete the manufacture of their Sea Safari RIB which has been hugely delayed due to Covid-19 and Brexit.

One claim has already been paid out with the sea safari boat completing the project.

Signed:

Clara Lunn

Dated:

2nd November 2021

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhirte, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Rialtas na hÉireann
Government of Ireland

Guided by the Department of Rural and Community Development



An Roinn Gnóthaí Fostaíochta
agus Coimírce Sóisialaí
Department of Employment Affairs
and Social Protection

