



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

Installation of maturation storage, bottling and blending equipment in existing unit 113885

3rd October 2022

O'Connell Whiskey Merchants Ltd are requesting an additional six-month extension to their contract which just expired on the 29th of September 2022 due to delays in the procurement of equipment caused by COVID. Four of the five project elements have been completed and a further six months will enable the promoter to complete the 5th and final element. The new contract expiry date will be the 29th of March 2023.

Signed: *Chairperson*

Dated: 3rd October 2022

*Páirc Ghnó an Leasa Mhoir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Tonnbhíte, Sráid an Mhistealaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*Fích Ionad Nano Nagle,
Carrig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Rialtas na hÉireann
Government of Ireland

Funded by the Department of Rural and Community Development



An Roinn Gnóthaí Fostaíochta
agus Coimirce Sóisialaí
Department of Employment Affairs
and Social Protection



Comhairle Cathrach
& Contae Phort Láirge