



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

Find us on Facebook

10th October 2022

LCDC approval is sought for a contract extension to all 4 remote working hubs that form the Blackwater Economic Development Zone to enable final snagging. Please note all projects are fully complete except the Blackwater House Development Project in Cappoquin which is near completion. Their current contracts expire on the 18th September and an extension is sought for all until 18th September 2023.

- | | |
|---|--------|
| 1. Blackwater House Development | 113546 |
| 2. Construction of a two storey office block at Lismore Business Park | 113649 |
| 3. Tallow Community Enterprise Hub | 113549 |
| 4. Villierstown Enterprise Centre – Part Development | 113677 |

Signed:

Clair Lewis

Dated: 10th October 2022

*Pairc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Aras na Toirbhíre, Sráid an Mhisteálaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*Féil Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan and Frank Seery.
Waterford Leader Partnership CLG. Charitable Status: CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Funded by the Department of
Rural and Community Development



An Roinn Coimirce Sóisialaí
Department of Social Protection

