



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

Ms. Agnes O'Donoghue,
Ballyduff Muintir na Tire Community Services,
The Carnegie Library,
Main Street,
Ballyduff Upper,
Co. Waterford.
P51VY22

3rd August 2021

Project Number: 31LDRWAT113899

Dear Agnes,

I am writing to inform you of a timeline error detailed in your letter of offer/contract dated 15th February 2021. The contract expiry date was incorrectly inputted as the 15th March 2022 giving a 13 month deadline for completion of the project. This should in fact have been 12 months with the correct contract expiry date being the 15th February 2022. The commencement date is also incorrect as it should have been 2 months from the contract issue date (15th Feb '21) i.e. 15th April 2021 and not the 15th May 2021 as detailed.

These changes will be brought to the next LAG meeting in September for approval and an addendum to your contract issued.

Yours sincerely,



Claire Connors

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhíre, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*f/ch Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748

