



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

Find us on Facebook

01/09/2023

Request for An Extension

31LDRWAT117015 Ballysaggart Community Centre and Remote Working and Studying Hub

Dear L.C.D.C. Member,

Ballysaggart Community Development Company have sought a further extension to their contract to allow them to complete the works on their Hall in Ballysaggart. The project is partially complete and is behind schedule. February 2024 should allow them to complete the works.

They have sought an extension until the 29/02/2024. If this extension is agreed, no further extensions can be granted to this project and retention of payments at the end of the build will not be possible. It is important that the applicants are clearly notified of the above facts.

Signed

Jimmy Taaffe

*Páirc Ghnó an Leasa Mhóil,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhíre, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*fích Ionad Nano Nagle,
Carrig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748

The Governance Code
A Journey to Success

**The European Agricultural Fund
for Rural Development**
Europe investing in rural areas



Rialtas na hÉireann
Government of Ireland

Funded by the Department of Rural and Community Development



An Roinn Gnóthaí Fostaíochta
agus Coimírce Sóisialaí
Department of Employment Affairs
and Social Protection

**Comhairle Cathrach
& Contae Phort Láirge**
Waterford City
& County Council