



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

Installation of maturation storage, bottling and blending equipment in existing unit 113885

28th August 2023

O'Connell Whiskey Merchants Ltd are requesting a two-month extension to their contract due to expire on the 29th of September 2023 due to their re-allocation request and re-tender of the lifting and handling element of the project. The new contract expiry date will be the 29th of November '23.

Signed: 

Dated: 28th August 2023

Uas Mair, Co. Phort Láirge

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

Dún Garbhán, Co. Phort Láirge

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

Carrig na Siúire, Co. Thiobraid Árann

c/o The Nano Nagle Centre,
Carrig-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Rialtas na hÉireann
Government of Ireland

Funded by the Department of Rural and Community Development



An Roinn Gnóthaí Fostaíochta
agus Coimirce Sóisialaí
Department of Employment Affairs
and Social Protection



Comhairle Cathrach
& Contae Phort Láirge