



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

Renovation of meeting room to the rear of the Barron Hall, Stradbally, Co. Wfd

116428

11th September '23

Barron Community Hall Stradbally CLG is seeking a 2-month extension to their contract which is due to expire on the 22nd of August 2023 to enable the payment of retention. The new contract expiry date will be the 22nd of October 2023.

Signed: *Clair Gaud*

Dated: 11th September '23

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Aras na Toirbhirte, Sráid an Mhistealaigh,
Dún Garbhán, Co. Phort Láirge*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*f/c Ionad Nano Nagle,
Carriga na Siúire, Co. Thiobraid Árann*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



An Roinn Gnóthaí Fostaíochta
agus Coimírce Sóisialaí
Department of Employment Affairs
and Social Protection

