



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

Find us on Facebook

31st August '23

LCDC approval is sought for a contract extension to 2 remote working hubs that form the Blackwater Economic Development Zone to enable final snagging. Blackwater House Development Project in Cappoquin and Tallow Enterprise Hub are fully completed. The final two projects require some additional time to close off retention. The projects current contracts expire on the 18th of September and a two-month extension is sought until the 18th November 2023.

- | | |
|---|--------|
| 1. Construction of a two storey office block at Lismore Business Park | 113649 |
| 2. Villierstown Enterprise Centre – Part Development | 113677 |

Signed:

Clairi Ginn

Dated: 31st August '23

*Pádraig Glavin, Chairperson,
Lios Mór, Co. Phort Láirge*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áine na Tionóirte, Síod an Mhisteablaigh,
Dún Garbhán, Co. Phort Láirge*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*Uilleann Naoimh Naoimh,
Carrick-na-Suir, Co. Thiobraid Árann*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan and Frank Seery.

Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Funded by the Department of
Rural and Community Development



An Roinn Coimírce Sóisialaí
Department of Social Protection



Comhairle Cathrach
& Contae Phort Láirge