



Comhpháirtíocht Leader Waterford Leader
Phort Láirge Partnership

www.wlp.ie info@wlp.ie

 Find us on Facebook

01/09/2023

Request for An Extension

31LDRWAT117478 Euri-Lismore Biodiversity Action Plan

Dear L.C.D.C. Member,

Lismore Tidy Towns requires a further extension to their contract to allow them to complete the payments to the consultant that they have engaged. The project is fully complete. The end of November 2023 will allow them to complete the final two payments, as they need the instalment payments from LEADER to manage their cashflow.

They have sought an extension until the 30/11/2023.

Signed



Jimmy Taaffe

*Páirc Ghnó an Leasa Mhóir,
Lios Mór, Co. Phort Láirge.*

Lismore Business Park,
Lismore, Co. Waterford.

T 058 54646

*Áras na Toirbhíre, Sráid an Mhistéalaigh,
Dún Garbhán, Co. Phort Láirge.*

The Presentation Building, Mitchell St.,
Dungarvan, Co. Waterford.

T 058 44077

*f/c Ionad Nano Nagle,
Carraig na Siúire, Co. Thiobraid Árann.*

c/o The Nano Nagle Centre,
Carrick-on-Suir, Co. Tipperary

T 051 649516 F 051 649517

Directors: Micheál Cosgrove (Chairperson); James Coughlan; Austin Flavin; Noel Hackett; Peter Kiely; Brid Kirby; Peter McLoughlin; Donal Murphy; Frank Nolan; Nora O'Connor and Frank Seery.
Waterford Leader Partnership CLG. **Charitable Status:** CHY 18451 **CRO Number:** 189661 **CRA:** 20070748



Rialtas na hÉireann
Government of Ireland

Funded by the Department of Rural and Community Development



An Roinn Gnóthaí Fostaíochta
agus Coimirce Sóisialaí
Department of Employment Affairs
and Social Protection

